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Diary: Dispute

General

Met with Amar regarding yesterday's crane accident.
Johm McEwen called regarding Hinge EW and sign structure.
While AVAR was pushing strands this morning in Frame #2 girder K, they found a blockage at Pier21L.
MCM is chipping the girder right now.
Met with Johnm McEwen and Ed Ericson (Harris Salinas, Superintendant) to discuss AVAR's excessive
bending of #14, #8 and #7 bars at Hinge FW. Ed complained about the way the bars were bent. It turned
out, MCM's crew did the bending, not AVAR.
John, Ahmed and myself inspected the internal diaphragm next to diaphragm D after MCM cleaned and
chipped all unsound concrete.
Attended weekly scheduling meeting with MCM and CT.
After the meeting, Jim Gallego, Jeff Fit, Mehran, Matt Abel, Ibrahim Amireh, Maged and Chris Smith
(MCM) discussed the sequence of installing the pipe beams.
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